



D0 Run-II Network Projects




Phil DeMar
February 19, 2003



CAB/Farms Upgrades

- Planning for addtl 300 nodes to CAB
 - Satellite (Catalyst 4506s) switches are likely model
 - ➔ But need to analyzing worker node traffic patterns
- Planning for addtl 80 nodes to farms (recon):
 - Tentative plan is for another Catalyst 4506



Off-Line Network Upgrade

- DAB fiber-to-the-desktop implementation:
 - Upgrade plans broken out into multi-phase project to accommodate tight budget:
 - ➔ Phase 1: \$ 4k 18 desktops
 - ➔ Phase 2: \$37k 13 addtl desktops & DAB1/2/3W UTP
 - ➔ Phase 3: \$46k remaining 38 desktops
 - Specs are done; waiting for \$\$\$ and approval to proceed