


CDF Run-II Network Projects



Phil DeMar
February 19, 2003



CAF/CAS Upgrades

- Planning for Phase III of CAF
 - CAF 6513 switch (FCC1) is completely subscribed;
 - Analyzing worker node traffic patterns:
 - ➔ If oversubscription OK, upgrade 6513 & buy satellite switches
 - ➔ If not OK, a second 6513 needed (more costly & more complex)
- Planning for CAS (CDF FCC2 core) switch upgrade:
 - Upgrade central processor & switch fabric (720Gb/s)
 - Procure higher density GigE modules; provide 1000B-T



Off-Line Network Upgrade

- Portacamps likely will need addtl GigE support
 - Investigating satellite switches or 6509 upgrade
 - Budget-dependent; lower priority than CAF & CAS upgrades