



Miscomp Tasks		Priority	% complete	Completed in dev	***Est. Hours	***Hours to date	Remaining Hours	Who	
d0miser web									
			66.667		24	16	8	sj-miser nh-d0miser	
			60		40	24	16	sj-miser nh-d0miser	
			8.3333		48	4	44	nh	
			100		24	24	0	sj-miser nh-d0miser	
			0		24	0	24	sj-miser nh-d0miser	
			6.6667		60	4	56	sj-miser nh-d0miser	
			0		60	0	60	sj	
			0		6	0	6	sj	
cd processing scripts								sj-miser nh-d0miser	
			0		32	0	32	sj-miser nh-d0miser	
			35.556		90	32	58	sj-miser nh-d0miser	
			50		32	16	16	sj-miser nh-d0miser	
			28.571		56	16	40	sj-miser nh-d0miser	
			10		40	4	36	sj-miser nh-d0miser	
			75		32	24	8	nh	
			2.5		40	1	39	sj	
			20		60	12	48	sj	

Miscomp Tasks		Priority	% complete	Completed in dev	***Est. Hours	***Hours to date	Remaining Hours	Who	
<b>mischief</b> <b>scripts</b>	d0 processing scripts								
	modify purchase order nightly download to include new data miser & d0 miser, both must be modded.		50		32	16	16	sj-miser nh-d0miser	
	create new scripts for downloading the new tables(projects, tasks, expenditure types) miser & d0 miser, both must be modded.		53.333		90	48	42	sj-miser nh-d0miser	
	modify mmsInterface.pl and mmsBatch.pl to include validations fro new fields. miser & d0 miser, both must be modded.		75		32	24	8	sj-miser nh-d0miser	
	modify quality cron reports. miser & d0 miser, both must be modded. modify both to pass new fields to mms(upload) miser & d0 miser, both must be modded.		0		56	0	56	sj-miser nh-d0miser	
	modify mischief web forms to include new mms fields		10		40	4	36	sj-miser nh-d0miser	
	provide new sql scripts for crystal and miser reports testing		5.7143		70	4	66	nh	
			5		40	2	38	sj/nh	
			12.5		80	10	70	sj/nh	
				1636					