

Summary of VOX Project Status

In my presentation I will present the current status of VOX project and describe VOX components. I'll compare the current status with milestones outlined during the briefing in January and explain why the project is behind the schedule.

I would like to bring to your attention that the the scope of the project has been expanded beyond the initial scope, the requirements has been changing frequently and we do not have enough people to work on the project.